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186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

April 15, 2013 

Ms. Stephanie Vaughn 
ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 7- March 2013 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 
10.9 Settlement Agreement. 

{a) Actions which have been taken to comply with this Settlement Agreement during the 
month of March, 2013. 

Meetings/Conference Calls 

• On March 14, CPG provided an overview to the GAG of the RM 10.9 Removal Action 
Community Health and Safety Plan. 

• At the March 14 GAG meeting, CPG was requested to consider hiring Job Training 
Initiative (JTI) participants for the Removal Action. 

• On March 20, EPA requested in a telephone call that CPG initiate a JTI using JTI 
workers from the Phase 1 Removal; EPA would provide information to CPG on these 
workers. 

• On March 28, CPG and EPA held a teleconference to discuss NJDEP's Permit 
Equivalency process and its possible impact on Removal Action schedule. 

Correspondence 

• On March 1, EPA approved a revision to QAPP Addendum D's pore water extraction 
procedure. 

• On March 6, EPA posted for public review the draft Final Design report on 
ourpassaic.org. 
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• On March 13, CPG requested approval from EPA to proceed with creation of a third pore 
water composite sample to support RM 10.9 Characterization QAPP Addendum D 
(QAPP Addendum D) data collection. 

• On March 14, EPA approved CPG's proposal to generate a third pore water sample. 
• On March 14, NJDEP provided initial comments and requested additional information on 

CPG's Waterfront Development Permit-equivalent (WOP) application 
• On March 18, CPG provided additional hard copies of the draft Final Design Report to 

NJDEP to for its review of CPG's WOP application. 
• On March 18, CPG received additional comments from NJDEP on CPG's WOP 

application. 
• On March 20, NJDEP clarified some of its data requests associated with review of the 

WOP application to CPG. 
• On March 21, CPG provided NJDEP with some of the information that NJDEP 

requested, and asked for clarification on other requests. 
• On March 21, NJDEP provided CPG a letter requesting additional information to support 

the CPG's WOP application. 
• On March 22, CPG submitted to EPA a Field Modification to QAPP Addendum D to for 

deployment of submerged meters for measuring seepage velocity in the Removal Area. 
• On March 25, NJDEP Bureau of Tidelands confirmed to CPG that the CPG's Tidelands 

License-equivalent application was complete. 
• On March 26, CPG requested EPA review of a planned notice to Passaic River boat 

clubs and communities regarding the deployment of the seepage meters. 
• On March 29, EPA provided initial comments on the draft Final Design Report to CPG. 
• On March 29, EPA provided comments on the proposed Field Modification for seepage 

measurements to CPG. 

Work 

• CPG hand delivered notification letters required by both the Tidelands and WOP 
applications, to the Passaic River Coalition concerning RM 10.9 Removal Action after 
receiving confirmation that the Township of Lyndhurst official list of property owners 
adjacent to RM 10.9 Removal Area contained an outdated address. 

• CPG extracted pore water from RM 10.9 Removal Area sediment cores and generated 3 
composite samples pursuant to QAPP Addendum D. 

• CPG submitted pore water samples for chemical analysis. 
• CPG reviewed Clean Earth Technologies' "Potential to Emit" calculations in support of 

their request for a modification to their NJDEP air permit 
• Clean Earth conducted stabilization bench-scale tests with RM 10.9 sediment samples 

requested by NJDEP. 
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(b) Results of Sampling and Tests 

• No validated analytical results were obtained or submitted in March 2013. 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for design completion 

• CPG will complete analytical activities associated with QAPP Addendum D and submit 
the resulting data package. 

• CPG will install temporary seepage meters in the RM 10.9 Removal Area and determine 
site-specific seepage velocities. 

• CPG will respond to comments on the draft Final RM 10.9 Removal Action Design 
Report and submit a revised report. 

• CPG will propose a Water Quality Monitoring program to support dredging activities. 
• CPG will propose an Air Quality Monitoring program to support dredging activities. 
• CPG will continue evaluation of design and material options for the cap active layer and 

propose a final cap design. 
• CPG will identify its dredging, treatment and disposal vendors to implement the Removal 

Action. 
• CPG's dredging, treatment and disposal vendors will draft construction plans for 

implementation of the approved Final Design. 
• CPG will draft a Post Construction Cap Maintenance and Monitoring Plan. 
• CPG will continue working with potential stabilization vendors to assist them in NJDEP 

air and Acceptable Use Determination applications associated with handling RM 10.9 
Removal Action sediments. 

• CPG will obtain a report on stabilization bench-scale testing and submit to NJDEP. 
• CPG will continue discussions with Passaic River boat clubs and the Lyndhurst Fire 

Department regarding implementation of the Removal Action and minimization of 
impacts on their respective uses of the River. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

• There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their 
participation in the RM 10.9 Removal Action. As documented in CPG's correspondence 
of July 27 and September 7, the offer from TMO was inadequate and provided no 
meaningful value to the RM 10.9 Removal Action. 

• CPG requested NJDEP to issue conditional approval of its WDP application by April 16. 
This is the deadline set by the Bureau of Tidelands so as to have CPG's Tidelands 
application reviewed at the May Tidelands Council meeting. CPG provided supplemental 
information requested by NJDEP to support the WDP application, but the status of 
approval is still uncertain. 
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If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315. 

Very truly yours, 

Z~~~ 
Stan Kaczmarek, PE 
RM 10.9 Removal Action Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
Roger Mccready, CH2M Hill 
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